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Street/Program Block / Miles / Area Type of Project Completed
Date 

Awarded

Awarded

To

Estimated

Start Date

Estimated

End Date

PASER Rating

Before / After
Funding Source

Summer 2015

Anderson Hall to Pinecrest (east arm) Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 3/Paser 10

Eastlawn Hall to Pinecrest (east arm) Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 4/Paser 10

Coronado San Jose to Pinecrest Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 3/Paser 10

Santa Barbara SanLuRae to Argentina Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 4/Paser 10

Cambridge Franklin to Alexander Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 3/Paser 10

Sherman Cambridge to end Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 4/Paser 10

Cambridge Lake Dr to Wealthy Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 3/Paser 10

Briarwood Wealthy to Robinson Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 2/Paser 10

Gladstone Wealthy to Robinson Grind & Resurface 6/15/15 Superior Asphalt 7/6/15 8/28/15 Paser 4/Paser 10

Lake Grove Richards to Hall Grind & Resurface 7/6/15 Superior Asphalt 7/7/15 8/28/15 Paser 3-4/Paser 10

SanLuRae Plymouth to Lake Drive Grind & Resurface 7/6/15 Superior Asphalt 7/7/15 8/28/15 Paser 3/Paser 10

Conlon Hall to Lake Drive Grind & Resurface 7/6/15 Superior Asphalt 7/7/15 8/28/15 Paser 3/Paser 10

Manor entire length Grind & Resurface 7/6/15 Superior Asphalt 7/7/15 8/28/15 Paser 3/Paser 10

SanLucia west arm at Campo Grande Grind & Resurface 7/6/15 Superior Asphalt 7/7/15 8/28/15 Paser 3/Paser 10

Pavement Marking All city streets Marking of lanes, 

crosswalks, stopbars

7/1/15 9/7/15 N/A

Sidewalk Repair Southwest of Breton and Lake Dr. Grinding/cutting and 

replacement

In Process Cutting-Precision 

Concrete, Grinding-

American 

8/10/15 10/30/15 N/A

Sanitary Sewer Replacement Frederick Dr. and Mary Ave. Excavation and Replace Spring 2016

Sanitary/Storm Sewer Lining Sanitary-Manahattan Rd., 

Lake/Lakeside Dr to Wealthy, 

Storm Wilshire  and Conlon.

Cured in Place Pipe Manhattan Rd. 

Completed-

Other in Process

5/4/15 Corby Energy 

Services, Inc.

9/22/15 12/31/15 N/A

Traffic Signal Replacement Hall Street and Lake Dr. Replacement-Refurbushed 

Signal

7/20/15 City of Grand 

Rapids-Traffic 

Services

10/5/15 10/9/15 N/A

Cape Seal Maplewood-Breton to Woodcliff Preventative Maintenance 7/6/15 Strawser 

Construction

7/27/15 8/7/15 Paser 3/Paser 7-9

Reeds Lake Blvd Culvert & 

Boardwalk Replacement

Replacement of culvert, 

roadway and trail bridge

Culvert 

Completed-

Boardwalk in 

Process

4/1/15 JE Kloote and 

Anlaan 

Construction

6/15/15 9/11/2015 

Culvert and 

10/23/15 

Boardwalk

Fall 2015

City of East Grand Rapids

Street, Sidewalk and Infrastructure Construction Projects
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Spring 2016

Summer 2016

Fall 2016

* Work bid following approval of Street and Sidewalk Millage 5/5/2015

** Additional work added following favorable bid pricing.



Status


